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Abbreviations 

CMCM Conflict Mitigation through Community Mediation 

CMC  Community Mediation Center 

CMCC  Community Mediation Coordination Committee 

CFWA  Community Family Welfare Association 

IEC  Information, Education Communication 

M&E   Monitoring and Evaluation 

OCA  Organizational Capacity Assessment 

PNGO  Partner Non-Governmental Organization 

PSA  Public Service Announcement 

RBA  Rapid Based Assessment 

SWC  Social Welfare Council 
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1. Report Verification 

M# Milestone Description Means of Verification 

54 Documentation of 

Project Progress 

Quarterly basis (Q3-

Y2) 

 

Quarterlyinformation 

in the form of 

Calendar updates, 

Reports, and 

Meetings, conducted 

that track Project 

Activitiesand overall 

progress 

 

USAID’s receipt of a quarterly progress 

report – due within 30 days of the last 

day of reporting quarter 

•Pages: 4-5 

•Content: political/securitycontextupdate, 

progress on OCA (Organizational 

Capacity Assessment), challenges, 

accomplishments, lessons learned, 

successstories, next quarterplan,summary 

performanceindicator data 

•Annex: 

○ list ofMilestone reports and dates 

delivered to USAID in that quarter 

○ updated M&E (Monitoring and 

Evaluation) indicator data 
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2. Background 

Mandwi is implementing “Conflict Mitigation through Community Mediation (CMCM)” 

program with the support of USAID in Dhanusha, Mahottari, Siraha, Saptari, Sarlahi and 

Rautahat districts. The local project-implementing partners are Save the Saptari, Samagra 

Jana Utthan Kendra (All Peoples Improvement Center), Community Family Welfare 

Association (CFWA), Aastha Nepal, Village Community Development Center (VCDC) and 

Community Power. The program targets poor and marginalized people from the community 

to achieve the goal of sustain peaceful environment in the community with local level conflict 

mitigated. The main objectives of the program are to improve mediation services to 

marginalized community people, increase participation of youth and women in local 

government planning and peace building processes, increase community awareness on 

conflict management and mitigation.  

Mandwi received the project agreement from Social Welfare Council (SWC). It established 

its CMCM project office at Gaur, Rautahat in one of the project districts. Sub award 

agreements signed with the six local partner non-government organizations (PNGOs) from 

implementing districts. After rapid based assessment (RBA), 4 VDCs in each district and 24 

village development committees (VDCs) in total finalized.  

Mandwi selected 36 (female 12, Dalit 4 and Janajati 2) masters’ trainers from the project 

districts and provided training on basic community mediation for 8 days. Furthermore, it 

mobilized the trained masters’ trainer in the selection process of community mediators. The 

648 (female 263, Dalit 100, Janjati 100 and Muslims 29) (27 per VDCs in 24 project VDCs) 

community mediators were selected and trained by the masters’ trainers. For increasing 

access of marginalized community people, 24 Community Mediation Centers  (CMCs) were 

established at VDC offices with basic equipment (board, furniture, stationeries, bios of 

mediators etc) support. Those centers are currently offering the mediation services to the 

local people.  

In addition to the community mediation services, advocacy platforms for both women and 

youth established to increase the participation of youth and women in the process of 

community mediation, local resources mobilization, and planning processes. Moreover, as 

awareness campaign, Mandwi has developed Information, Education Communication (IEC) 

materials i.e. brochure and pamphlets with the information on community mediation related 

services, benefits, mediation centers and contact persons. These IEC materials distributed in 

the project VDCs through PNGOs, mediation centers, community mediators, Youth 

Advocacy Platform (YAP), Women Advocacy Platform (WAP) and local level other 

institutions. With the technical support of Mandwi, PNGOs developed radio program script 

and Public Service Announcement (PSA) on community mediation including in local 

language Maithili and Bajjika as an outreach to the mediation centers.  

It helps to sensitize community people on community mediation and increase their access to 

mediation centers to resolve the local level disputes at local level. Finally, it helps to reduce 
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the load of the court as well as administration offices and create peaceful environment and 

social harmony in the entire community. 

3. Political/Security Context Update 

There are many changes in the position of political context underway in this reporting 

period.The first initiation was taken by the Government of Nepal to address the demands of 

the Samyukta Loktantrik Madhesi Morcha (SLMM) on December 21. The three-point package 

consists of constitutional amendments on participation in the state organs based on 

proportionate inclusiveness and delineation of electoral constituencies, population, and 

geography. Demarcation of provinces was to be undertaken in a three-month period through a 

political mechanism based on consensus, and other demands-including those pertaining to 

“citizenship”-are to be resolved through negotiation and appropriate notification. 

Similarly, all Nepali political forces now to prove thematurity and flexibility so that a 

resolution to the current crisis could be found. After that, an informal easing of supplies, 

particularly fuel and LPG (liquid petroleum gas), by using border-crossing points other than 

the Raxaul-Birgunj crossing which remains blocked. It was observed that the fuel supplies 

were going through legally, in addition to the cross-border smuggling activity, which has also 

picked up. However, the SLMM rejected the government’s three-point package as 

“inadequate” and declared that it fell far short of their 11-point charter of demands.  

Despite of the ease of supply situation government needs to offer a healing hand to the 

Madhesis to get them on board. If he fails, he may find it difficult to deal with the ensuing 

instability. The Madhesis needed to reach out to the Tharus and Janajati, the other 

marginalized groups. 

In this way after the normalization of the situation in Nepal and in terai districts as well, our 

CMCM program activities likewise CMCC (community mediation coordination committee) 

review, YAP, WAP review, community mediators review (those were postponed since 4-5 

months due to the frequent strikes and agitation in terai) are on progress. Our local project-

implementing partners are coordinating with district and VDC stakeholders easily and 

moving in the field too for the implementation of the program. 

4. Challenges/Actions 

 Challenges Actions taken 

 Implementation and monitoring of 

planned program activities (CMCC 

review meeting, Radio program year 2 

productionsand broadcasting, 

community mediation sharing meeting, 

YAP/WAP review, community 

mediation project is assumed by local 

 Regular coordination, encouragement,and 

motivation to CMCC at district level, 

community mediators, YAP and WAP 

members and VDCby district project 

coordinators of local project implementing 

partners at local level. 

http://www.thehindu.com/news/international/nepal-to-amend-constitution-to-address-madhesis-demands/article8014180.ece
http://www.thehindu.com/news/international/nepal-to-amend-constitution-to-address-madhesis-demands/article8014180.ece
http://www.thehindu.com/news/international/south-asia/we-were-forced-to-secure-energy-deal-with-china/article7823961.ece
http://www.thehindu.com/news/international/south-asia/we-were-forced-to-secure-energy-deal-with-china/article7823961.ece
http://www.thehindu.com/news/international/south-asia/we-were-forced-to-secure-energy-deal-with-china/article7823961.ece
http://www.thehindu.com/news/national/madhesis-reject-nepals-package/article7960636.ece
http://www.thehindu.com/news/national/madhesis-reject-nepals-package/article7960636.ece
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government and video documentary 

production) affected due to long strike 

and agitation in Terai. 

 Community mediators are facing 

problem in handling group conflict 

(lack of skill). 

 

 Community mediators are facilitated by 

local project implementing partners for 

handling the group conflicts however; the 

capacity building training is needed. 
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5. Accomplishments 

Description Achievement Reasons for Deviation 

Administration Start-up   

Activities 

Office Established in one of the project 

districts (Milestone 1) 

Mandwi Capacity Assessed (Milestone 2) 

Partnership Established (Milestone 3) 

Partners’ Capacity Assessed (Milestone 4) 

Partners’ Training Prepared (Milestone 5) 

Partner Training Conducted (Milestone 6) 

 

 Achieved planned for Q1 

 

 

 

 Achieved planned for Q1 
 

 Achieved planned for Q1 
 

 Achieved planned for Q2 
 

 Achieved planned for Q1 

 

 Achieved planned for Q2 

 

Program Start-up  and Coordination 

Phase 

  

Activities 

Rapid Baseline Assessment Conducted 

(Milestone 7) 

Government of Nepal Coordination 

Established and VDCs selected (Milestone 

 

 Achievedplanned for Q1 

 

 Achievedplanned for Q2 
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Description Achievement Reasons for Deviation 

8) 

District Level Community Mediation 

Coordination Committee formed in each 

District (Milestone 9) 

CMCCYear 1 Review and Development 

of CMCC Year 2 District Level Action 

Plans (Milestone 10) 

 

Year 2(Q1&Q2)CMCCMid-term Progress 

Review (Milestone 11) 

 

 Achievedplanned for Q3 

 

 

 It is completed by Community Power in Rautahat and Aastha 

Nepal in Mahotari only. It is remaining to be accomplished in 

other four districts i.e. Saptari, Siraha, Dhanusha, and Sarlahi 

by local project implementing partners. 

 Due to the regular strikes in Terai since a long time, it has not 

achieved yet. 

 

 

 

 It is the carry over activity of Q4-Y1. 

It will be accomplished and reported 

in next quarter. 

 

 Though, CMCC year review and 

development of CMCC year 2 district 

level action plans has not been 

accomplished yet, this activity is re 

planned for Q8-Y2. 

Outputs   

1. Improved mediation services to 

marginalized community people 

  

Activities 

Select 36 MasterTrainers (Milestone 14) 

 
MasterTrainers’ TrainingPrepared 
(Milestone 15) 

 

 Achievedplanned for Q2 

 

 Achievedplanned for Q2 
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Description Achievement Reasons for Deviation 

 

MasterTrainers Trained (Milestone 16) 

 

CommunityMediatorsSelected (Milestone 

17) 

 

CommunityMediation TrainingPrepared 

(Milestone 18) 

 

CommunityMediators Trained(A) 

(Milestone 19) 

 

CommunityMediators Trained(B) 

(Milestone 20) 

 

Mediation Centers establishedin 12 

VDCs in 3 Districts(A) (Milestone 21) 

 

Mediation Centers establishedin 12 

VDCs in 3 Districts(B) (Milestone 22) 

 

CMCs Offer Services (Milestone 23) 

CMCs Offer Services (Milestone 24) 

CMCs Offer Services (Milestone 25) 

CMCsOfferServices (Milestone 26) 

 Achievedplanned for Q2 

 

 Achievedplanned for Q2 

 

 

 Achievedplanned for Q2 

 

 

 Achievedplanned for Q3 

 

 

 Achievedplanned for Q3 

 

 

 Achievedplanned for Q3 

 

 

 Achievedplanned for Q3 

 

 

 

 Achievedplanned for Q4 

 

 

 Achievedplanned for Q5 

 

 

 Achievedplanned for Q6 
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Description Achievement Reasons for Deviation 

 

 

 

 

24 Community Mediation Year 1 

SharingMeetings Conducted (Milestone 30) 

 

 

 In quarter seven (Q7)-October-December, 2015, total 196 

cases were registered in 19 CMCs. Out of 196, 163 cases 

related with male and 33 cases related with women. 19.9 

percent of cases were registered from dalit community, 6.6 

percent from Janjati and 4 percent from Muslim. There were 

maximum cases related with boundary of land, fighting, 

abuse, pastureland, and money transaction, and interpersonal 

conflict. Out of 196 cases, 182 cases were resolved 

successfully (For details see Milestone report 26 also). 

 Not achieved yet 

 

 Due to the regular strikes in Terai 

since a long time, it has not achieved 

yet. It is the carry over activities of 

Q5-Y2. It will be achieved in Q8. 

2. Increased participation of youth and 

women in local government planning 

and peace building processes 

  

Activities 

24 Community Mediation Sharing 

Meetings Conducted  
 
 
 
 
 
 

 

 

 Community mediation sharing/review meeting with 

community mediators organized by local project 

implementing partners in all 24 project VDCs in May 2015. 

Before that, they discussed about the preparation of 

community mediation review meeting in a staff meeting in 

April 2015. The agenda discussed in the review meeting were 

opening session with welcome, chairing, introduction, 

technical session with progress on community mediation, 

 

 It is the carry over activity of Q5-Y2 

accomplished in this quarter and will 

be reported in next quarter. 
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Description Achievement Reasons for Deviation 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
24 VDC YAPs Established and Action 
PlansDeveloped (Milestone 33) 
 

24 VDC WAPs Established and Action 

PlansDeveloped (Milestone 35) 

case registration, nature of case, settlement, in process, 

referral, strategies applied, contribution of YAP and WAP, 

IEC (Information education Communication) materials, 

peace building community mediation program, VDC, 

problems faced and lesson learned, future direction and 

closing session etc. They also discussed on the continuation 

of the community mediation program and its linkages with 

VDC in the day to come. Finally, they also collected 

feedback in the review meeting with community mediators 

for the further improvements in the community mediation 

services to the community people and developed a future 

plan before the closing the sharing meeting(For details see 

milestone report 30 also). 

 

 Achievedplanned for Q4 

 

 

 Achievedplanned for Q4 

 

3. Increased community awareness on 

conflict management and mitigation 

  

Activities 

Year 1 Radio Program produced 

 

 Achievedplanned for Q3 

 

 

 

 



12 

 

Description Achievement Reasons for Deviation 

(Milestone 38) 

Year 1 Radio Program Broadcasted 

(Milestone 39) 

Year 2 Radio ProgramsProduced 

(Milestone 40) 

 

 

 

 

 

 

 

 

 

CommunityMediation Video Documentary 

Produced(Milestone 42) 

Community Mediation Information, 

 Achievedplanned for Q4 

 

 PNGOs developed the Peace Building and Community 

Mediation radio program for year 2 in Maithili (for Dhanusha, 

Mahottari, Saptari and Siraha) and Bajjika (for Rautahat and 

Sarlahi) languages with the close coordination with local FM 

radio after getting the script and radio program approval from 

Mandwi and UASID. The main attention of the radio program 

was to sensitize the marginalized community about the 

community mediation program, its significance and how this 

program is helping them in reducing the cost and time of the 

community people and establishing peace and harmony in the 

community. This radio program also helps them to realize the 

benefit of community mediation (experience sharing of the 

success community mediation in the community) and 

encourage them to attend the mediation centers if any disputes 

(including gender based violence and disputes related to 

women and marginalized communities) occurred in the 

community (For details see milestone report 40 also). 

 Not achieved yet. 

 Achievedplanned for Q4 

 

 

 

 

 It is the carry over activityof Q6-Y2 

achieved in Q8. 

 

 

 

 

 

 

 

 

 

 It is re planned for the next quarter. 
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Description Achievement Reasons for Deviation 

Education, andCommunication (IEC) 

materials designed (Milestone 44) 

Community Mediation IEC produced and 

distributed in Local Languages (Milestone 

45) 

 

 Achievedplanned for Q 

 

 

4. Institutional capacity of Mandwi along 

with its local partners strengthened 

  

Monitoring and Evaluation   

Activities 

M&E Framework drafted and Staffs and 

Project Partners Training Prepared 

(Milestone 46) 

 

M&E framework established and Staff and 

Project Partners trained (Milestone 47) 

 

 

 

 

 Achievedplanned for Q1 

 

 

 CMCM project M&E framework finalized and established at 

Mandwi with the regular and close coordination and 

technical support from USAID. Mandwi organized staff and 

project partners training on M&E Framework at Hotel 

Manaki, Janakpurdham, Dhanusha from 12-14 July 2015 

under Conflict Mitigation through Community Mediation 

Program after the finalization of log frame and PMP in a 

given format by USAID. The main objective of the training 

was to build up the capacity of partner organizations and 

 

 

 

 

 It is the carryover activity of Q2 Y1 

finalized in this reporting period. 
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Description Achievement Reasons for Deviation 

 

 

 

Documentation ofQuarterlyProject 
Progress(Q1-Y 1) (Milestone 48) 

 

Documentation ofQuarterlyProject 

Progress(Q1-Y 2) (Milestone 49) 

 

Documentation ofQuarterlyProject 

Progress(Q1-Y 3) (Milestone 50) 

 

Documentation ofAnnual Project 
Progress(Year1) (Milestone 51) 

 
 

Documentation of Annual Project 

Progress(Q1-Year2) (Milestone 52) 

Documentation ofAnnual Project 

Progress(Year1) (Milestone 53) 

staffs on monitoring and evaluation system of the 

organization and established at PNGOs also(For details 

please see milestone report 47) 

 Achieved planned for Q2 

 

 

 Achieved planned for Q3 

 

 Achieved planned for Q4 

 

 Achieved planned for Q4 

 

 

 Achieved planned for Q6 

Achieved planned for Q7 (For details please see milestone report 

53) 
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6. Lessons Learned 

 Restoration of good relationship between disputing parties via CMC is key to maintain 

serving in social cohesion and peace building that was evidentiary during the six months 

long agitation in terai. 

 Mobilization of WAPs at the community to  motivate, convince, and encourage women to 

come for registering the cases of violence against women and increased their access to 

justice.  

7. Success Story 

Mandwi has been implementing its conflict mitigation through community mediation 

program since March 2014 to date in 24 project VDCs of 6 Terai districts i.e. Saptari, Siraha, 

Dhanusha, Mahottari, Sarlahi and Rautahat with the local project implementing partners Save 

the Saptari, SAMAGRA, community family welfare association, Aastha Nepal, village 

community development committee and community power. The project aimed to sustain 

peaceful environment in the community. 

As we are all familiar about the 6 months long, general strikes from August 2015-January 

2016 and agitation by Samyukta Loktantrik Madhesi Morcha in Terai, it affected the program 

in all six-program districts resulting not being able to carry out any project activities.  

However, Mandwi started to increase coordination with local project implementing partner 

and facilitated them for the maximum mobilization of CMCs, community mediators, youth, 

and WAPs for community mediation, social harmony, and peace building processes at local 

level. Similarly, community mediation coordination committeemobilized at district level for 

maintaining social cohesion at district level. They facilitated meetings and encouraged people 

about social cohesion. Mandwi takes credit of the sustained peaceful environment in those 

project areas due to messaging the social harmony. 

Finally, as a result, CMCs started operating smoothly during October-December, 2015. In 

total 196 cases were registered. 

8. Next Quarter Plan 

Some major tasks that are included in next quarter plan are as follows: 

Carry over activities 

 CMCCYear 1 Review and Development of CMCC Year 2 District Level Action Plans 

(Milestone 10) 

 Year 2(Q1&Q2)CMCC Mid-term Progress Review (Milestone 11) 

 24 Community Mediation Year 1 SharingMeetings Conducted (Milestone 30) 

 CommunityMediation Video Documentary Produced (Milestone 42) 
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Planned activities 

 CMCCYear 2 Review and Development of CMCC Year 3 Action and 

SustainabilityPlans (Milestone 12) 

 CMCs Offer Services (Milestone27) 

 All 24 YAPs each hold Progress ReviewMeeting(Milestone 34) 

 All 24 WAPs each hold Progress ReviewMeeting(Milestone 36) 

 Year 2 Radio ProgramsBroadcasted (Milestone 41) 

 CommunityMediation Video Documentary Units copied and distributed at the District and 

VDC level (Milestone 43) 

 Documentation ofProject ProgressQuarterlybasis(Q3-Y2) (Milestone 54) 

 Monthlycalendarssubmitted forYear 2 (Milestone 59) 

 Participation inQuarterly CMMPartnersMeetingin Year 2 (Milestone 62) 

 

9. Summary Performance Indicator Data 

 

S.N.  Indicator  Target for 

2015  

Result Contributing Factors 

1  % change in conflicts 

stemming from issues 

of inclusion and access  

57% 55% Awareness of community 

people increased and they 

are living together in the 

community with social 

harmony in peaceful 

environment. 

2  % change in target 

population that 

perceives a reduction in 

conflicts over resources 

stemming from issues 

of inclusion and access  

74% 86% Access of marginalized 

community people increased 

to the CMCs. The local level 

disputes resolved by 

community mediators at 

local level. 

3  Number of successfully 

mediated local level 

disputes among 

women, youth or 

people from 

marginalized groups as 

a result of USG 

assistance  

NA 598 including 

women 114, 

dalit 131, 

janajati 62, 

Muslim 19  

Disputes facilitated by the 

trained community 

mediators adopting 7 steps 

of community mediation 
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S.N.  Indicator  Target for 

2015  

Result Contributing Factors 

4  % change in target 

population that 

perceive conflicts 

mitigated  

26%  33%  The maximum number of 

local level disputes resolved 

by community mediators at 

local level 

5  # of conflict issues 

identified in the 

working VDCs with an 

objective of addressing 

those conflicts  

900 

including 

women 

306, dalit 

183, 

janajati 

147, 

Muslim 

110  

682 including 

women 122, 

dalit 144, 

janajati 69, 

Muslim 22  

With the mobilization of 

community mediators, youth 

and WAPs and in 

coordination with concerned 

VDC 

6  % of established 

mediations centers 

continued by local 

government at project 

close  

NA  NA   

7  # of new groups or 

initiatives created 

through USG funding, 

dedicated to resolving 

the conflict or the 

drivers of conflict  

54(CMCC-

6, CMC-

24, YAP-

24)  

78 (CMCC-6, 

CMC-24, 

YAP-24, 

WAP-24)  

Functional and regular 

coordination by PNGOs 

with VDCs, district line 

agencies and stakeholders 

like Bar Association, District 

Administration Office, and 

district  court etc 

8  # of local women 

participating in a 

substantive role or 

positions in a peace 

building process 

supported with USG 

assistance  

316  479  Facilitation of local project 

implementing partners on 

importance of participation 

of women and their 

mobilization for their rights 

to community stakeholders 

and VDCs 

9  # of advocacy 

platforms established 

and functional  

48  48 (YAP-24, 

YAP-24)  

Functional and regular 

coordination by community 

mediator coordinator  with 

VDCs, and local 
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S.N.  Indicator  Target for 

2015  

Result Contributing Factors 

stakeholders like youth and 

women etc 

10  % of annual VDC 

budget allocated to 

community mediation 

and marginalized 

community  

NA  NA   

11  Number of people from 

marginalized groups 

participating in a 

substantive role or 

position in a peace 

building process 

supported with USG 

assistance 

NA 71 Facilitation of local project 

implementing partners on 

importance of participation 

of marginalized groups and 

their mobilization for their 

rights to community 

stakeholders and VDCs 

12 Number of host 

national inhabitants 

reached through USG-

assisted public 

information campaigns 

to support peaceful 

resolution of conflicts 

12000 24500 IEC materials like brochure 

and pamphlets production 

and distribution as well as 

community mediation 

program designed, produced 

and broadcasting in local 

languages i.e. Maithili and 

Bajjika. 

13 Number of stories  

disseminated with USG 

support to facilitate the 

advancement of 

reconciliation or peace 

processes  

1  2 (Radio 

program, 

jingle 

production) 

Radio program, jingle 

production, and broadcasted 

in local languages i.e. 

Maithili and Bajjika.  

14 #of USG-funded 

events, trainings, or 

activities designed to 

build support for peace 

or reconciliation on a 

mass scale 

30 30 

 OCA-1 

 MTOT 

(Mater 

Training of 

Trainers) -

1 

 Basic 

Master Trainers mobilized 

by PNGOs in respected 

districts 

Functional and regular 

coordination by PNGOs 

with VDCs, district line 
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S.N.  Indicator  Target for 

2015  

Result Contributing Factors 

Mediation 

Training -

24 

 CMCC 

Formation-

1 

 CMCC 

Review-1 

 Advocacy 

Platform 

Meeting-1 

 Project 

partners 

trained on 

ME-1 

 

agencies and stakeholders 

like Bar Association, District 

Administration Office, and 

district court etc 

Strictly follow the selection 

criteria of community 

mediators and focus on 

gender and inclusion, people 

to people and do no harm 

strategies 

15  Percentage change in 

average Local 

Organizational 

Capacity Assessment 

Score among local 

organizations 

supported by USAID 

(CBLD) 

NA NA  

 

10. Other APS Requirements 

 

 People to People 

In the beginning, it was observed that the participation of women was insignificant because 

male  were facilitating the local level disputes even related with women; violence against 

women. After that, the CMCM program focused on the significant role of the women, their 

compulsory participation at all level of community development planning, implementation 

and decision-making processes through series of meetings and interactions in the field. 

Finally, the program became able to empower women through its program activities likewise 

Women Advocacy Platforms formation and mobilization, ensuring their significant 

participation in program activities like community mediators, Youth Advocacy Platforms etc. 

As a result, trust of the community people over the significant role of women has been 

increased now in the program area. People are selecting voluntarily with their own interest 

female community mediators to resolve women and gender-based violence related  disputes . 

The female mediators are not only selected for women related cases, but also other disputes 
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as well because 100% cases related with female were lead by female community mediators 

while they mediated 20% of other cases as well to date. Previously, community people  

bound to go to resolve their dispute to the police and other agency. The dispute resolved by 

those institutions did not support to reform their relationship because there was absence of 

win-win situation. However, community mediation services provided by female community 

mediators to women with win-win approach is helping in reforming the relationship in the 

family and community these days led to build the social harmony. 

 Do No Harm 

Mobilization of WAP, YAP, members, community mediators at community level and CMCC 

members at district level helped in reconstruction of relationship, establishing social 

harmony, and peace building processes at the local level even in special cases like protest in 

Terai region. 

 Gender & Social Inclusion 

CMCM program has mobilized WAPs members in the community at the optimumlevel to 

disseminate CMC related information and increase awareness on community mediation 

services. Further, it motivates community women to register the cases of violence against 

women. Furthermore, they mobilized to increase their access to CMCs for the resolution of 

gender and women violence related disputes (28% women related cases registered and 

resolved).  

Similarly, due to the mobilization of YAP and WAP access of the marginalized community 

to mediation services increased lof21% cases were from dalit, 10% cases from Janjati and 3% 

cases from Muslim registered at mediation centers and resolved (87.7%). 

 Local Engagement & Sustainability 

Participation of local level institution likewise community mediators, WAP, YAP and VDC 

has been increased in the community mediation program; they are empowered, mobilized and 

taking a lead role and ownership of community mediation program at VDC level (ensured 

35% of female participation through different program activities). 

Maximum participation of women ensured in local level planning and decision-making 

processes by CMCM program. Therefore, they are advocating at VDC level for local 

resource mobilization VDC targeted group (women, youth, children, dalit) resources for their 

rights and entitlements as well as community mediation (91000 of VDC budget utilized for 

capacity building training of WAPs members on community mediation). 

 Coordination 

Mandwi frequently coordinated with the local project-implementing partners to review the 

project status in terms implementation of program activities during the regular strikes in Terai 

and agitation by Madhesi Morcha. Mandwi also facilitated and encouraged all CMCM staffs 
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(including partner level) to keep regular coordination with CMCC and district line agencies at 

district level and community mediators, YAP, WAP members and VDC secretaryat VDC 

level to continue good relationship to establish social harmony, peaceful environment at the 

local level even in special cases like protest in Terai these days. 

Furthermore, project coordinators facilitated VDC coordinator to coordinate with concerned 

VDC secretaries to mainstreaming mediation centers in local government. It was observed 

that there were very less case come to the CMCs in reference to police and court therefore 

VDC coordinator facilitated to coordinate with local police office and CMCC members to 

coordinate with court. 
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Annex 

List of Milestone Reports and Dates Delivered to USAID 

S.N. Milestone Report Date Delivered to USAID 

1 Milestone 23 19 October 2015 

2 Milestone 24 19 October 2015 

3 Milestone 25 19 October 2015 

4 Milestone 38 19 October 2015 

5 Milestone 39 19 October 2015 
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Snaps 

  
Mediation session facilitated by community 

mediators at Badharba, Rautahat 

 

District level meeting with  CMCC on 

community mediation at Siraha 

 

  
Relationship improved after dispute 

resolution between Ram Jinis Mahato and 

Sonelal Mahato, Bathnaha VDC-4 of 

Mahottari district 

Meeting with YAP and YAP for social 

harmony and peaceful process in the 

community, VDC pachrukhi, Rautahat 

 


